EPA-R5-2019-001939_ED_002585_00015461

Message

From: Drexler, Timothy [drexler.timothy@epa.gov]

Sent: 8/11/2017 12:29:58 PM

To: William Allen [WAllen@eastchicago.com]

CC: Petroff, Douglas [DPetroff@idem.IN.gov]; Emiliano Perez [EPerez@eastchicago.com]; Beth Admire
[badmire@idem.IN.gov]; Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Crowley
Engineering [crowley@eastchicago.com]; Lilia Ramos [LRamos@eastchicago.com]; Brown, Jaime
[brown.jaime@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com]; Hassan, Jacob [hassan.jacob@epa.gov];
Haag, Daniel [Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 8-10-17

Attachments: Info for City 8_10_ 17.pdf; USS LEAD Progress Summary 8 10 17.pdf

Hi William:

The following is a summary for the USS Lead Zone 3 remediation project through Aug 10%,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed
e 1000f120

Excavations Completed
e 630f120

General Fill Completed
e 39 Properties

Topsoil Completed
e 53 Properties

Sod Installations Completed
e 52 Properties

Sod Maintenance Period Completed
® 13 Properties

Preconstruction Property Meeting Status

Meetings today:



[} Personal Address / Ex. 6

Status:

e Initial Precon Meetings % Complete: 96.7%
e Final Precon Meetings % Complete: 95.8%

Post construction Property Meeting Status
e None
e Post-Con Meetings % Complete: 5.8%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Physiological monitoring conducted today
e Fatigue management being monitored
¢ Hazard walk down performed at!
e Hazard walk down performed até Personal Address / Ex. 6
e ACl reports damaged concrete a1§

Quality
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e QA verified site restoration at; Personal Address / Ex. 6 !

e QA inspected excavation progress at%

Personal Address / Ex. 6

e QA observed topsoil placement ati | Porsonal Adcress Ex. 6- Completed today

e QA inspected plant mstallatlon at Personal Address/Ex 6 i

e QA verified completion of survey #4 At { porsonal Address / Ex. 6 .

e QA verified completlon of survey #2 at é‘. Personal Address / Ex. 6 | Both excavations arein compliance

T W - S P

e QA completed review of perimeter air monltorlng data.
e End of the day QC reconciliation meeting completed.
e Transmittals received:

o RFI016- Underground Storage Tank at 4 Personal Address / Ex.6 | ACI response

o RFI-017 Protecting Sidewalks with Poly Sheetlng
e Transmittals distributed:
o None

Property Work Today

Clearing:
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Personal Address / Ex. 6

Excavation:

Y) Trucks And 1 (7CY) Trucks —

¥} Trucks And 2 (7CY) Trucks —

) (5CY) Trucks And 1 (7CY) Trucks —
) (5CY) Trucks And 0 {7CY) Trucks —
Y) Trucks —

Y) Trucks —

Personal Address / Ex. 6

Backfill:

¥} Trucks Topsoil — 1/4 (5CY) Trucks #53 Stone —
5CY) Trucks Common Fill — Started On 8/9 —
Personal Address / Ex. 6 SCY) Trucks Topsoil _

6 (5CY) Trucks Common Fill And 10 {5CY) Topsoil -

Restoration:

Personal Address / Ex. 6

Plants and Sod:

i Personal Address / Ex. 6 — Stone & 4 Maple Trees

Trees and Stumps:

Surveys:

Personal Address / Ex. 6

Private Utility Locates:
None

General Work Today
e ACI stockpile management
e  Backfill operations
e Excavations
e Sod/Plant/Landscaping installation
e Line Flushing
e Survey operations
e End of the day security checks completed
e Security patrol




Import Fill today
e 1loadpeat

Waterline flushing t

oday

Personal Address / Ex. 6

Street Force Operations

e None.

Changed Conditions/Delay/Conflicts Encountered
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e Received RFI-016 response to address the kerosene tank at 4 personal Address /Ex. 6 |

e Potential ACM encountered in backyard excavation at s s, EPA notitied and START group

visited the property to collect sample for laboratory analysis.

Visitors/Discussions

e Janet, Jacob, Sara

h (EPA).

Plan for the Day 8/11:

Clea I'i ng: : Personal Addres:

Excavation:

s/ Ex. 6

Crew 1:

Personal Address / Ex. 6

- Started On 8/10
- Not Started

Crew 2:

Personal Address / Ex. 6

L Started on 8/8 — Continue at a later date
— Started on 8/10 - Continue

Backfill:
Crew 1:

Personal Address / Ex. 6

~ Continue
- Continue

Crew 2:

i-Continue

Personal Address / Ex. 6 |

Restoration:

Personal Address / Ex. 6

Plants and Sod:

E hd
i Personal Address / Ex. 6
: - Sod
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Trees and stumps

None

Surveys

Personal Address / Ex. 6

Private Utility Locates

None

Importing Backfill

None

Scheduled Meetings

None.

Sincerely,
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